
## SAS Centralized Case Management System Project

February 27, 2023

## Statewide rollout plan

KA



Information presented here is the best available as of the date this fact sheet was updated.

Track 1	Track 2	Track 3	Track 5	Track 6
8th and 21st judicial districts	13th Judicial District	4th, 6th, 11th, 14th, 19th, and 31st judicial districts	2nd, 5th, 12th, 15th, 17th, 20th, 22nd, 23rd, and 28th judicial districts	1st, 9th, 16th, 24th, 25th, 26th, 27th, and 30th judicial districts
August 2019	November 2021	November 2020	July 11, 2022	September 12, 2022
Track 7	Track 8	Track 9	Track 10	Track 4
Appellate Courts	10th Judicial District	18th Judicial District	3rd, 7th, and 29th judicial districts	As of 3-3-22, courts in Track 4 are dispersed to other tracks and Track 4
Go live date 2023	Go live date to be scheduled	Go live date August 7, 2023	Go live date April 3, 2023	retired.